COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 06/ 03/ 2013

ESTI MATE SUMVARY 17: 00: 32
CONTI D: C18658 ESTI MATE NO 0011 PROG SPEC YR 2005
PCN: 18658- BI D COFRS REPORTI NG CATEGCRY: 0 FACS REF NO
CONTRACT DESCRI PTI ON\: TIME CHARGED: 317.0 DAYS TIME ALLON 5/31/2013 FI XED COVPLETI ON DATI
C470 I TS(Al aneda - Kipling) PERCENT TI ME: 96. 94 ORI G TIME ALLOW 9/28/2012 FI XED COVPLETI ON DATI
PRQIECT NO 1 TS4701- 123
C470 I TS(Al ameda - Kipling)
NAME OF ROAD: 470A
PRQIECT COUNTI ES: JEFFERSON, REG ON 6
CONTRACTOR:
STURCGEON ELECTRI C COVPANY, | NC. PAY PERI OD ENDI NG 05/ 30/ 2013 DATE TI ME STARTED 07/09/2012
12150 E. 112TH AVE. DATE LET 05/ 03/ 2012 DATE WORK' BEGAN
DATE AWARDED 05/ 16/ 2012 DATE TI ME STOPPED 05/21/2013
DATE CONTRACT EXECUTED 06/ 07/ 2012 DATE ACCEPTED 05/ 21/ 2013
HENDERSON CO 80640 303-286- 8000 DATE NOTI CE TO PROCEED 07/ 09/ 2012
CURRENT TOTAL TH S ESTI MATE
CURRENT PRQJECT AMT: $ 2,063, 394. 50 PARTI Cl PATI NG $ 0.00 $ 0.00
AWARD PRQJECT AMT: $  1,963,963. 00 NON-PARTI Ol PATI NG 2,019, 583. 60 50, 702. 67
PERCENT COWPLETE: 97.88% TOTAL EARNI NGS 2,019, 583. 60 50, 702. 67
FUNDS AVAI LABLE: $ 43, 810. 90 STOCKPI LED MATERI ALS 0. 00 0. 00
GROSS EARNI NGS 2,019, 583. 60 50, 702. 67
TOTAL CLAI MB: $ 0.00 RETAI NAGE -29,459.45 0.00
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARN NGS 1,990, 124. 15 50, 702. 67
LI QUI DATED DANVAGES 0. 00 0. 00
AUTCOPAY ADJUSTMENT 0. 00 0. 00
AMOUNT DUE 1,990, 124. 15 50, 702. 67
OTHER ADJUSTMENTS 0.00 0. 00
PAYMENT DUE $ 50, 702. 67

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18658 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 18658- BI D ESTI MATE RUN 06/ 03/ 2013
PRQIECT: | TS4701- 123 ESTI MATE NO 0011 17: 00: 32
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 203-01597 *Pot hol i ng 112. 500 112. 500
HOUR 0. 000 0.00
130. 00000 112. 500 14, 625. 00
0010 203-01622 Sweepi ng (Wth Pickup Broon 10. 000 6. 000
HOUR 0. 000 0.00
180. 00000 6. 000 1, 080. 00
0015 208- 00005 *Erosion Log 1, 425. 000 1, 425. 000
LF 0. 000 0.00
3.00000 1, 425. 000 4,275. 00
0020 208-00034 *Gavel Bag 260. 000 240. 000
LF 20. 000 110. 00
5. 50000 260. 000 1, 430. 00
0025 208-00045 *Concrete Washout Structure 8. 000 8. 000
EACH 0. 000 0.00
500. 00000 8.000 4, 000. 00
0030 208-00103 *Renoval and Di sposal of Sedinment (Labor) 149. 000 149. 000
HOUR 0. 000 0.00
47.00000 149. 000 7,003. 00
0035 208-00205 Erosi on Control Supervisor 84. 000 84. 000
HOUR 0. 000 0.00
125. 00000 84. 000 10, 500. 00
0040 212-00006 *Seeding (Native) 15. 800 15. 800
ACRE 0. 000 0.00
500. 00000 15. 800 7,900. 00
0045 212-00032 *Soi | Condi tioning 15. 800 15. 800
ACRE 0. 000 0.00
1, 250. 00000 15. 800 19, 750. 00
0050 213-00004 *Mul ching (Wed Free Straw 0. 000 0. 000
ACRE 0. 000 0.00
365. 00000 0. 000 0.00
0055 213-00061 *Mil ch Tackifier 0. 000 0. 000
LB 0. 000 0.00

2.50000 0. 000 0.00



CONTI D: C18658 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 18658- Bl D ESTI MATE RUN 06/ 03/ 2013
PRQIECT: 1 TS4701- 123 ESTI MATE NO. 0011 17:00: 32
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 503-00048 Drilled Caisson (48 Inch) 112. 000 112. 000
LF 0. 000 0.00
350. 00000 112. 000 39, 200. 00
0065 604- 39050 *Manhol e (Traffic Managenment System) 37. 000 37. 000
EACH 0. 000 0.00
3, 975. 00000 37.000 147, 075. 00
0070 606- 00301 *CQuardrail Type 3 (6-3 Post Spacing) 150. 000 150. 000
LF 0. 000 0.00
21. 50000 150. 000 3,225.00
0075 606- 01340 *End Anchorage Type 3D 1. 000 1.000
EACH 0. 000 0.00
1, 010. 00000 1.000 1, 010. 00
0080 606-02003 *End Anchorage (Nonfl ared) 1. 000 1. 000
EACH 0. 000 0.00
2, 310. 00000 1.000 2,310.00
0085 607-11580 Fence (Tenporary) 270. 000 270. 000
LF 0. 000 0.00
7.00000 270. 000 1, 890. 00
0090 612- 00260 *Location Marker (Fiber Optic)(Domne) 96. 000 96. 000
EACH 0. 000 0.00
55. 00000 96. 000 5, 280. 00
0095 613- 00206 *2 Inch Electrical Conduit (Bored) 33, 928. 000 33, 928. 000
LF 0. 000 0.00
6. 00000 33, 928. 000 203, 568. 00
0100 613-01200 *2 Inch Electrical Conduit (Plastic) 97, 466. 000 97, 466. 000
LF 0. 000 0.00
3. 15000 97, 466. 000 307, 017. 90
0105 613-07040 *Pul | Box (30"x48"x24") 50. 000 50. 000
EACH 0. 000 0.00
1, 050. 00000 50. 000 52, 500. 00
0110 613-50105 Lighting Control Center (Pedestal Only) 7.000 7.000
EACH 0. 000 0.00
8, 850. 00000 7.000 61, 950. 00



CONTI D: C18658 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 18658- BI D ESTI MATE RUN 06/ 03/ 2013
PRQJECT: 1 TS4701- 123 ESTI MATE NO 0011 17:00: 32
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0115 614-72832 Cormmuni cati ons Cabi net (Type 2) 8. 000 8. 000
EACH 0. 000 0. 00
6, 000. 00000 8. 000 48, 000. 00
0120 614-72884 Traffic Signal Vehicle Detector (Mcro Wave Type) 3. 000 2.500
EACH 0. 000 0. 00
10, 850. 00000 2.500 27,125. 00
0125 614-80010 Travel Time Indicator 7.000 5. 000
EACH 2. 000 20, 700. 00
10, 350. 00000 7.000 72, 450. 00
0130 614- 86006 Tel enetry (Master) 4.000 4.000
EACH 0. 000 0. 00
1, 630. 00000 4.000 6, 520. 00
0135 614-86105 Tel emetry (Field) 13. 000 13. 000
EACH 0. 000 0. 00
650. 00000 13. 000 8, 450. 00
0140 614-86748 Controller (Type 2070) 0. 000 0. 000
EACH 0. 000 0. 00
4, 560. 00000 0. 000 0.00
0145 614-87010 *Fiber Optic Cable (Single Mde) (12 Fiber) 13, 829. 000 13, 829. 000
LF 0. 000 0. 00
2.25000 13, 829. 000 31,115. 25
0150 614-87020 Optical Transceiver 8. 000 8. 000
EACH 0. 000 0. 00
1, 250. 00000 8. 000 10, 000. 00
0155 614-87028 Vi deo Optical Transceiver 2.000 2.000
EACH 0. 000 0. 00
2,170. 00000 2.000 4, 340. 00
0160 614-87320 Cosed Grcuit Television 9. 000 9. 000
EACH 0. 000 0. 00
4, 270. 00000 9. 000 38, 430. 00
0165 614-87325 Cosed Grcuit Television Pole 2.000 2.000
EACH 0. 000 0. 00
3, 675. 00000 2.000 7, 350. 00



CONTI D C18658 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 18658- Bl D ESTI MATE RUN 06/ 03/ 2013
PRQJECT: 1 TS4701- 123 ESTI MATE NO 0011 17:00: 32
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0170 614-87340 Test and Support Equi pnent 1. 000 0. 500
LS 0. 500 22,500. 00
45, 000. 00000 1. 000 45, 000. 00
0175 614-87364 Closed Crcuit Television Pole with Lowering Device 6. 000 6. 000
EACH 0. 000 0. 00
15, 600. 00000 6. 000 93, 600. 00
0180 614-87366 Closed Crcuit Television Pole with Lowering Device 1. 000 1. 000
EACH 0. 000 0. 00
19, 250. 00000 1. 000 19, 250. 00
0185 614-87496 *Fiber Optic Cable (Single Mde) (96 Strands) 73, 418. 000 73, 418. 000
LF 0. 000 0. 00
3. 00000 73, 418. 000 220, 254. 00
0190 614-87690 Et hernet Switch 13. 000 13. 000
EACH 0. 000 0. 00
6, 600. 00000 13. 000 85, 800. 00
0195 614-87700 Et hernet Router 1. 000 1. 000
EACH 0. 000 0. 00
88, 600. 00000 1. 000 88, 600. 00
0200 626-00000 *Mobi | i zati on 1. 000 1. 000
LS 0. 000 0. 00
92, 135. 00000 1. 000 92, 135. 00
0205 630-00000 *Fl aggi ng 121. 000 121. 000
HOUR 0. 000 0. 00
21. 00000 121. 000 2,541.00
0210 630-00007 *Traffic Control |nspection 0. 000 0. 000
DAY 0. 000 0. 00
95. 00000 0. 000 0. 00
0215 630- 00012 *Traffic Control Management 140. 000 132. 000
DAY 3. 000 1, 365. 00
455. 00000 135. 000 61, 425. 00
0220 630-80342 *Construction Traffic Sign (Panel Size B) 28. 000 25. 200
EACH 2.800 221. 20
79. 00000 28. 000 2,212.00



CONTI D C18658 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 18658- Bl D ESTI MATE RUN 06/ 03/ 2013
PRQJECT: | TS4701- 123 ESTI MATE NO 0011 17:00: 32
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0225 630-80343 *Construction Traffic Sign (Panel Size C 14. 000 12. 600
EACH 1. 400 117. 60
84. 00000 14. 000 1,176.00
0230 630-80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 2. 000 1.800
Type
ype) EACH 0. 200 184. 00
920. 00000 2.000 1, 840. 00
0235 630-80359 *Portabl e Message Sign Panel 1. 000 1. 000
DAY 0. 000 0. 00
55. 00000 1. 000 55. 00
0240 630-80380 *Traffic Cone 244. 000 219. 600
EACH 24. 400 48. 80
2. 00000 244.000 488. 00
0245 630- 85041 *Mobi | e Attenuator 168. 000 160. 000
DAY 5. 000 1, 500. 00
300. 00000 165. 000 49, 500. 00
0250 700-70010 F/ A M nor Contract Revisions 31, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0255 700-70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0260 700-70023 F/ A On- The-Job Trai nee 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0265 700- 70082 F/ A Furnish & Install Electrical Service 15, 000. 000 11, 421. 273
FA 88. 100 88. 10
1. 00000 11, 509. 373 11, 509. 37
0270 700- 70230 F/ A Communi cati on Lines 7,321. 300 7,321.030
FA 0. 000 0. 00
1. 00000 7,321.030 7,321.03
0275 700- 70380 F/ A Erosi on Control 45, 003. 500 45, 003. 500
FA 0. 000 0. 00
1. 00000 45, 003. 500 45, 003. 50



CONTI D C18658 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 18658- Bl D ESTI MATE RUN 06/ 03/ 2013
PRQIECT: | TS4701- 123 ESTI MATE NO 0011 17: 00: 32
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NO0200 ROADWAY
0280 700- 70505 F/ A Pl an Requirenents 30, 078. 350 30, 078. 350
FA 0. 000 0. 00
1. 00000 30, 078. 350 30, 078. 35
0300 614-86007 Serial to I P Converter 5. 000 2.000
EACH 3. 000 2,042.97
680. 99000 5. 000 3,404. 95
0305 620-00020 Sanitary Facility 2. 000 2.000
EACH 0. 000 0. 00
632. 50000 2. 000 1, 265. 00
0310 412-03000 Conc Pvnt System Beaver run 8. 000 8. 000
SY 0. 000 0. 00
100. 00000 8. 000 800. 00
0320 900- 00014 Added Item (Lunp Sun)/ Material change in CCTV pol e 1. 150 1.150
LS 0. 000 0. 00
2, 875. 00000 1.150 3, 306. 25
0325 614-72830 Conmuni cati ons Cabi net Ken Caryl 2. 000 2. 000
EACH 0. 000 0. 00
800. 00000 2. 000 1, 600. 00
0330 210-00810 Res G ound Sign at Morrison in Median 2. 000 0. 000
EACH 2. 000 1, 800. 00
900. 00000 2. 000 1, 800. 00
0335 630- 80337 Barricade (3 MC) (Tenp) for US 285 ranp closure 1. 000 0. 900
EACH 0. 100 25.00
250. 00000 1. 000 250. 00
CAT 0200 CURRENT AMI  $ 2,063,394.50 % 50, 702. 67 $ 2,019, 583. 60

PRQJIECT TOTAL CURRENT AMI $ 2,063,394.50 $

50, 702.67 $ 2,019, 583. 60



